COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2016

ESTI MATE SUMVARY 08: 30: 24
CONTI D: C20304 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 20304- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 72.0 DAYS TIVE ALLOW 10/12/201 FI XED COMPLETI ON DATI
REG ON 3 CHI P SEALS CRAI G RESI PERCENT TIME:  64.29 ORI G TIME ALLOW 10/12/201 FI XED COVPLETI ON DATI
PRQJECT NO STAR300- 213
REG ON 3 CHI P SEALS CRAI G RESI
NAME OF ROAD:
PROJECT COUNTI ES: JACKSON ROUTT
GRAND
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 28/ 2016 DATE TI ME STARTED 06/ 23/ 2015
2273 Rl VER ROAD DATE LET 01/ 08/ 2015 DATE WORK BEGAN 06/ 23/ 2015
DATE AWARDED 02/ 04/ 2015 DATE TI ME STOPPED 09/ 02/ 2015
DATE CONTRACT EXECUTED 02/ 24/ 2015 DATE ACCEPTED 09/ 02/ 2015
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 23/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 936, 837. 72 PARTI Cl PATI NG $ 1,936, 837.72 $ -297.50
AWARD PRQIECT AMT: $ 2,009, 628. 35 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT OOVPLETE: 100. 00% TOTAL EARNI NGS 1, 936, 837. 72 -297.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 936, 837. 72 -297.50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 31, 494. 43
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 1, 936, 837. 72 31, 196. 93
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 936, 837. 72 31, 196. 93
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s 31,196,903

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20304

PCN: 20304-BI D

PRQJECT: STAR300- 213

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 202-00425

*Renoval of Bridge Railing

0015 202-01300

*Renoval of End Anchor age

0020 203-01597

Pot hol i ng

0025 210-04030

*Modi fy Quardrail

0030 210-04200

*Adj ust Quardrai l

0035 403-00720

0040 409-01015

Cover Coat Material (Type I)

0045 411-10217

Enul si fi ed Asphalt (CRS-2P)

0050 606-01370

*Transition Type 3G

0055 606- 02005 *End Anchor age (Fl ared)

*Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2,922.000
SF
3. 00000
539. 000
LF
25. 00000
3. 000
EACH
300. 00000
0. 000
HOUR
150. 00000
1, 363. 000
LF
25. 00000
3, 904. 000
LF
8. 00000
48. 770
TON
300. 00000
697, 981. 000
SY
0. 65000
1, 139. 070
TON
400. 00000
8. 000
EACH
2, 000. 00000
3. 000
EACH

2, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2,922.000
0. 000
2,922. 000

539. 000
0. 000
539. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1, 363. 000
0. 000
1, 363. 000

3, 904. 000
0. 000
3, 904. 000

48. 770
0. 000
48. 770

697, 981. 000
0. 000
697, 981. 000

1, 139. 070
0. 000
1, 139. 070

8. 000
0. 000
8. 000

3. 000
0. 000
3. 000

Page 2
ESTI MATE RUN 03/ 28/ 2016

08: 30: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
8, 766. 00
0. 00
13, 475. 00
0. 00
900. 00
0. 00
0. 00
0. 00
34, 075. 00
0. 00
31, 232. 00
0. 00
14, 631. 00
0. 00
453, 687. 65
0. 00
455, 628. 00
0. 00
16, 000. 00
0. 00
7, 500. 00



CONTI D C20304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20304-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: STAR300- 213 ESTI MATE NO 0003 08: 30: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
419, 000. 00000 1. 000 419, 000. 00
0070 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0075 627-00005 *Epoxy Pavenent Mar ki ng 4, 337. 000 4, 337. 000
GAL 0. 000 0. 00
75. 00000 4, 337. 000 325, 275. 00
0080 630-00000  *Fl aggi ng 1, 021. 000 1, 021. 000
HOUR 0. 000 0. 00
15. 00000 1, 021. 000 15, 315. 00
0085 630-00001 *Pilot Car Qperation 126. 000 126. 000
HOUR 0. 000 0. 00
55. 00000 126. 000 6, 930. 00
0090 630- 00007 *Traffic Control Inspection 11. 000 11. 000
DAY 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0095 630-00012 *Traffic Control Managenent 31. 000 31.000
DAY 0. 000 0. 00
700. 00000 31. 000 21, 700. 00
0100 630-80001 *Fl ashi ng Beacon (Portabl e) 7.000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3, 500. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 44. 000 44.000
EACH 0. 000 0. 00
50. 00000 44. 000 2,200. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 210. 000 210. 000
EACH 0. 000 0. 00

55. 00000 210. 000 11, 550. 00



CONTI D C20304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20304-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: STAR300- 213 ESTI MATE NO 0003 08: 30: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80343 *Construction Traffic Sign (Panel Size C 26. 000 26. 000
EACH 0. 000 0. 00
60. 00000 26. 000 1, 560. 00
0120 630-80344 *Construction Traffic Sign (Special) 140. 000 140. 000
SF 0. 000 0. 00
19. 00000 140. 000 2,660. 00
0125 630- 80359 *Portabl e Message Sign Panel 219. 000 219. 000
DAY 0. 000 0. 00
50. 00000 219. 000 10, 950. 00
0130 630- 80360 *Drum Channel i zi ng Devi ce 31. 000 31.000
EACH 0. 000 0. 00
5. 00000 31. 000 155. 00
0135 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 3. 000 3. 000
EACH 0. 000 0. 00
5. 00000 3. 000 15. 00
0140 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 1. 000 1. 000
EACH 0. 000 0. 00
5. 00000 1. 000 5.00
0145 630-80380 *Traffic Cone 95. 000 95. 000
EACH 0. 000 0. 00
1. 00000 95. 000 95. 00
0150 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0155 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70011 F/ A Partnering 3, 950. 000 4, 247. 500
FA -297. 500 -297.50
1. 00000 3, 950. 000 3, 950. 00
0165 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20304-BI D ESTI MATE RUN 03/ 28/ 2016
PRQJECT: STAR300- 213 ESTI MATE NO 0003 08: 30: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700- 70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 900- 00006 Added Item (Dol lar)/ Added Itenl Price Reduction -18, 436. 930 -18, 436. 930
DOL 0. 000 0. 00
1. 00000 - 18, 436. 930 -18, 436. 93
CAT 0200 CURRENT AMI  $ 1,860, 767.72 $ -297.50% 1,860, 767.72

CAT NOO300 STRUCTURES

0180 606-11010 *Bridge Rail Type 10R 539. 000 539. 000
LF 0. 000 0.00
130. 00000 539. 000 70, 070. 00
CAT 0300 CURRENT AMI  $ 70, 070.00 $ 0.00$ 70, 070. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0185 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMI  $ 6, 000. 00 $ 0.00$ 6, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 1,936,837.72$ -297.50% 1,936,837.72



